GDAAC Notes for
MODIS Technical Team Meeting (2/18/99)

WEEKLY HIGHLIGHTS:

. ECS end-to-end testing completed (LO ingest - DPREP-PGE01-02-03) in OPS mode.
. ECS Data Server problems resolved through hardware upgrade
. Dry run of OREs completed
. Provided feedback to SDST on browse products specifications
. COTS and OS upgrades to ECS in progress

WEEKLY PLAN:
. Complete ECS COTS and OS upgrades

WORK IN PROGRESS AND FUTURE:

. Need schedule update for delivery of updated versions of PGEQO1 and PGEQ2
. Need to work L1B browse product identification with MCST and overall MODIS browse definition.
. Pursuing an Oceans data archive and distribution phasing plan

ECS-SYSTEM

. Drop 4PY scheduled for installation 1 March 99

STATUS: YELLOW
. Drop 4PX is operational. Chaining of DPREP-PGE01-02-03 is possible, manual intervention is necessary

MAPI/SDST TK SSIT STATUS: YELLOW
. Lien established for Error List. MODIS to provide error list for SDST Tk
PGE Name | Delivered | Integrated | Chained ECS Ops Ready | Launch Ready | State Notes
E-T-E .
PGEO1 v2.1 | 4/15/98 | 5/8/98 5120/98 2/99 Expected Y | Error List pending
PGEO02 v2.0 |[1/29/98 | 3/18/98 5/20/98 2/99 Expected G
PGEO3 v2.0 |[2/18/98 | 4/27/98 5/20/98 2/99 Expected G




